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Nestled on the southern edge of Tamarama Park, hard up against the cliff face,

the new kiosk, amenities block, and council services building was delivered by Client
Kane under a Design and Construct contract. Additionally, on the northern edge
of the park, the contract included the new storage building for the Tamarama
SLSC. Whilst the challenging physical constraints of the site were obvious,
minimising the impact of the construction works upon the local community and
park users required detailed planning and open dialogue with the client,
Waverley Council, and the client side project manager, Complete Urban, and Consultants
Architects, LahzNimmo.

Waverley Council

Lahznimmo Architects
The rainwater re-sue system collects rainwater from the roof and is storedina Complete Urban
large tank at the back of the building. The water collected flushes all the toilets
in the Kiosk Building which provides huge water saving as the toilets in the
public amenities. Additionally, :
Kane installed solar panels to the roof of the kiosk building which heats the L ocation

water for the internal showersin the Kiosk building.
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Whilst there were very few design changes by Kane, the client was seeking

some value management options. We identified potential savings where some

critical elements of the original design could be downscaled whilst maintaining Awar ds

the design intent, such as the removal of proprietary wall cladding system and

replacement with recycled timber products, use of coloured precast panels rather2015 Australian Institute of
than panels painted and finished on site (requiring ongoing maintenance) and Architects, NSW Chapter

whole-of-life cost saving such as recycled water and solar heating systems. Urban Design - Lloyd Rees
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Working in this‘live’ environment required considerable planning and open
lines of communication between the entire project team. Kane provided a
temporary toilet block for use by the public within the park and constant public
access was provided in between the two sites for the duration of the works. On
days where there were major construction activities such as concrete pours, steel
or precast erection, exclusion zones were established, traffic and pedestrian
control implemented so pedestrian access could be maintained.


https://www.google.com.au/maps/search/tamarama+park/@-33.8988044,151.2664696,17z/data=!3m1!4b1
http://www.waverley.nsw.gov.au/
http://www.completeurban.com.au/
http://lahznimmo.com/




