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Manningham Centre kane.com.au

This $6 million lump sum contract was delivered in three consecutive stages whilst the C|jent

existing aged care facility remained operational.

Stage 1 comprised a new build extension housing 58 beds with ensuites, a residents City of Manningham
lounge, dining areas. Stage 2 involved the refurbishment of 16 existing bedrooms, the
addition of seven new ensuites and a new administration area. Stage 3 commenced after
existing residents were relocated into the new building delivered in Stage 1. Consultants

Stage 3 was a refurbishment of the existing commercial kitchen and laundry areaaong Thomson Adsett
with aredevelopment of the Daycare Center. The commercial kitchen upgrade required
a portable kitchen to be installed with temporary walkways and services to maintain

meal s throughoui. | ocation

Working within an occupied site required clear communitcation and detailed planning.

For example, works to the heating system were programmed to take place during the  Victoria
summer months so as heating could be maintained to residents throughout the winter

months.

Value

$6M

The project was completed in mid 2004.






